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 To:    Lt. Paul Baker, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Brian Whitsett, Michigan State Police, Emergency Mgt. 
Michael Masterson, MDNRE 
Kathy Schley, City of Battle Creek 
Leon Zupan, Enbridge 
Susan Hedman, U.S. EPA Regional Administrator 
Rebecca Humphries, MDNRE 
Jim Sygo, MDNRE 
Connie Gibson, Calhoun County Sheriffs Office 
Cheryl Vosburg, City of Marshall 
David Chung, U.S. EPA 
Jason El-Zein, U.S. EPA 
Duty Officer, NRC 
Michael Chezik, U.S. Department of Interior 
Linda Nachowicz, U.S. EPA 
OSLTF USCG, USCG 
Jill Slaght, 7th District of Michigan 
Ken Brock, 7th District of Michigan 
Bruce Vanotteren, MDNRE 
Brian Pierzina, PHMSA Central Region 
Thomas Hemminger, USCG Grand Haven 
Ronna Beckmann, U.S. EPA 
Scott Corbin, Allegan County EMA Director 

  
From:   Ralph Dollhopf, U.S. EPA Incident Commander 

Stephen Wolfe, U.S. EPA On-Scene Coordinator 
Jeff Kimble, U.S. EPA Deputy Incident Commander 
Mark Durno, U.S. EPA Deputy Incident Commander 

  
Date:    08/25/10   
  
Reporting Period: 1900 hours 08/24/10 to 1900 hours 08/25/10 



Page 3 of 23 
 

1. Introduction   
1.1 Background 
   
1.1.1 Site History 

 
Background Information 
Site Number:   Z5JS     Contract Number:    
D.O. Number:         Action Memo Date:    
Response Authority: OPA     Response Type:  Emergency  
Response Lead:  PRP      Incident Category:  Removal Action  
NPL Status:   Non NPL     Operable Unit:   
Mobilization Date:  7/26/2010    Start Date:   7/26/2010  
Demob Date:         Completion Date:    
CERCLIS ID:        RCRIS ID:   
ERNS No.:         State Notification:   
FPN#:   E10527     Reimbursable Account 
 
1.1.2 Incident Category 
 
Emergency Response -- Pipeline Rupture 
 
1.1.3 Site Description 
 
A 30-inch pipeline ruptured, releasing crude oil (NRC report of 19,500 barrels) into a 
culvert leading to Talmadge Creek.  Talmadge Creek is a tributary to the Kalamazoo 
River.  The response site is along Talmadge Creek and the Kalamazoo River running 
from Marshall, Michigan, to downstream of Battle Creek, Michigan.  The Kalamazoo 
River is bordered by marshland and developed properties for the approximate 30-mile 
stretch of the response site. 
 
1.1.4  Preliminary Removal Assessment/Removal Site Inspection Results 
 
Approximately 30 miles of the Kalamazoo River have been impacted.  The Kalamazoo 
River experienced flooding before and after the spill.  The river levels later fell and 
stranded oil in some backwaters, wetlands and floodplains.  Talmadge Creek was boomed 
off at the confluence to the Kalamazoo River.  Containment and absorbent boom were 
deployed along the Kalamazoo River and Talmadge Creek.  Containment and absorbent 
boom also were deployed in Morrow Lake. 
 
1.1.5 Enforcement Activities, Identity of Potentially Responsible Parties 
 
Enbridge is the RP. 
 
On July 27, 2010, EPA issued an Administrative Order under section 311(c) of the Clean 
Water Act to Enbridge.  Enbridge has submitted and EPA has approved the following 
deliverables required by the Order including but not limited to:  Operational Health and 
Safety Plan; Pipeline Repair Workplan; Sampling and Analysis Plan; Quality Assurance 
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Project Plan; Oil Containment and Recovery Plan; Source Area Remediation Plan; 
Remediation Plan for Downstream Impacted Areas; and Waste Treatment, 
Transportation, and Disposal Plan. 
 
1.2 Incident Objectives and Command Emphasis 
 
Incident Objectives 
 

1) Ensure health and safety of the public and response & recovery personnel. 
2) Maintain the isolation of Talmadge Creek and Kalamazoo River from the source 

area. 
3) Contain and recover oil and contaminated vegetation in Talmadge Creek and 

Kalamazoo River. 
4) Maintain effective unified communications with cooperating & assisting agencies 

and the public. 
5) Perform remediation & restoration of all affected public & private areas of river 

& river systems. 
6) Provide protection of environmentally and culturally sensitive areas including 

wildlife and historic properties.  
7) Protect threatened and endangered species & continue to recover & rehabilitate 

injured wildlife.  
8) Maintain Joint Information Center function. 
9) Continue to collect, coordinate, manage and communicate environmental and 

public health data. 
10) Obtain input from multi-agency Science Team to help establish protocols to guide 

cleanup of environmentally impacted areas. 
 

Command Emphasis 
 

1) Establish a separate Task Force to re-evaluate and enhance subsurface oil 
monitoring in the Kalamazoo River and at Morrow Lake, including a bottom 
survey and development of capture and management options.  

2) Review SCAT recommendations with Science Team, with emphasis on Division 
C, to coordinate near-term cleanup efforts.   

3) Concentrate resources for river, shore, and floodplain cleanup and sheen 
management in Division C, with emphasis on increased overall work efficiencies. 

4) SCAT update on entire river system. 
5) Enbridge to maintain primary responsibility for planning cycle and IAP 

development: 

 Monitor effectiveness of IAP briefing and use by Operations; 

 Reevaluate timing of operational period and meeting schedule; and 

  0630 Operations briefing at the new CP with Command & General Staff. 
 



Page 5 of 23 
 

1.3  Strategic Considerations 
1)  Implement characterization of submerged oil contamination in the Kalamazoo 
River System above Morrow Lake Dam.   
2)  Complete characterization of pooled oil in flood plain and upland areas in 
Division C and Division D. 
3)  Review potential completion status of Division A (Source Area). 

 
2. Current Activities  
  
2.1 Operations Section 
  
2.1.1 Narrative  
 
The response site extends from the pipeline break to the dam at the end of Morrow Lake.   
Operationally, the response has been divided into two Oil Recovery and Cleanup 
Branches: East and West.  These branches have been geographically divided into five 
Divisions, A through E, with Division A starting at the pipeline break and Division E 
ending at the western edge of Morrow Lake (see attached map).  The East Branch 
includes Divisions A and B and the West Branch includes Divisions C, D and E.  
Division C is currently an area of command emphasis and has been further subdivided 
into four groups performing similar response activities in order to accelerate cleanup 
progress in that Division.  Certain control points are denoted by division letter then 
control point number (i.e., C3 refers to control point three within Division C).  
Additionally the entire length of the site is now divided into one-quarter mile sections.   
 
The Unified Command organizational charts (ICS 207 forms) are presented in Figures 1- 
4.  The ICS 207 Forms describe in detail the work breakdown structure for the response 
action. 
 
The following activities occurred during the reporting period from 1900 hours on August 
24 to 1900 hours on August 25, 2010: 
 
Division A 
 
Division A has extended into the upstream portion of Division B (to the upstream side of 
location B2) since the operations required there are more similar to those in Division A 
than Division B. 
 
Enbridge 
 
Enbridge reported focusing resources on Division A to complete cleanup efforts by 
August 27, 2010.  Enbridge reported removing standing oil in Division A.  Enbridge 
reported continuing removal of contaminated soil to the containment site.  Enbridge 
continued scraping soil with a backhoe working downstream towards Division B.  
Enbridge reported continuing with the approved Pipeline Repair Plan  including 
backfilling, chipping and clearing activities.   Enbridge reported Division A nearing 
completion.   
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EPA 
 
EPA observed increased activity in Division A during night operations and at 0400 
observed that hot spot excavation had ceased and backfilling was progressing well.  Hot 
spot excavation was subsequently observed during day operations.   
 
 
Division B 
 
Enbridge 
 
Enbridge reported flushing the east and west bank of Talmadge Creek in the southern 
portion of Division B.  Enbridge reported continued oil collection at boom containment 
sites and replacement of contaminated boom as required.  Crews worked on chipping and 
scraping of oiled bank vegetation and soil along Talmadge Creek.  Enbridge reported 
laying swamp mat road along Talmadge Creek and constructing berms, flumes, and mat 
roads at Location B2.7 
 
Enbridge reported an archeologist onsite during scraping near an old foundation located 
next to Talmadge Creek at Location B4.2.   
 
EPA 
 
Silt fence placement was on target to be completed during this operational period.  EPA 
and START continued collection of turbidity data during bank excavation along 
Talmadge Creek.  EPA observed ongoing oil collection operations.  Excavation of 
hotspots continues throughout Division B.  Two underflow dams have been constructed 
between Locations B4.7 and B5.0.   
 
Submerged Oil Task Force (Division C, D, and E)  
 
The Science Team meeting included discussion of providing technical expertise to 
support operations in the evaluation of submerged oil, in addition to such things as 
groundwater flow modeling, SCAT coordination, and countermeasure evaluations. The 
Science Team will serve in an advisory capacity only.  Ultimate authority for all actions 
continues to reside with the FOSC.  The team requested representation from operations to 
get accurate updates about the current operations.       
 
Division C 
 
Enbridge 
 
Enbridge reported it is implementing a new island access plan to minimize vegetation 
damage, employing step-wise plywood placement among other measures.  Enbridge 
reported additional oil coming from Location C6.  Enbridge reported the creation of a 
new deployment site at MP 14.  The overbank group discovered additional oil at “Pooled 
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oil” Site 11.  Enbridge reported continuing extensive operations in Division C collecting 
oily water, maintaining boom, removing debris and cleaning shoreline.   Enbridge 
reported adding resources to Division C to expand the cleanup efforts.  
 
 
EPA   
 
EPA observed crews clearing oiled vegetation on Island E at MP 3.75 to MP 4.0.  The 
work was estimated as partially completed on this island.  EPA reported the discovery of 
a wetland behind the staging area at Location C1.5.  EPA observed concentrated sheen 
flowing under 9 ½ Mile Bridge emanating from the island at Location C3, which had not 
been boomed.  EPA observed sheen from the boat dock near 9 ½ Mile Bridge.  EPA 
observed an increase in tar ball occurrence; specifically at Location MP 6.25, 
downstream from the Ceresco Dam, and at Location MP 6.75.  EPA observed rakes being 
used to work snare boom into oiled soil replacing the “stomping” practice in Group 3 
(MP 10 to MP 12).  EPA requested an evaluation of booming strategies at Location C6 
where sheen was observed.  EPA observed Enbridge crews removing surface debris.   
 
EPA observed two oiled blue herons.  Wildlife staff were unsuccessful in netting the 
birds.  EPA observed workers conducting operations without proper PPE and smoking 
outside of a designated smoking area.  Enbridge supervisors were notified.   
 
Division D 
 
Enbridge 
 
Enbridge reported considerable resources were devoted to the creation of a single, 
consolidated deployment site at Location D2.  As a result of consolidation of deployment 
sites in Division D, Enbridge is reallocating resources to Division C.  Additionally, 
Enbridge reported that boom maintenance, vegetation removal, and skimming operations 
continued.  
 
EPA 
 
EPA reported that the installation of the X-TEX sediment boom just above Location D4 
was on target to be completed during this operational period.  EPA observed ongoing 
boom maintenance activities, shoreline cleaning, and the collection of oiled debris and 
vegetation.  EPA START observed continuing sheen on north bank of Location D5 
(Custer Street Bridge).  EPA observed an increase in the number of the gabion baskets 
upstream of Location D 2.5.  EPA observed sediment sampling on the shoreline below 
the bridge near Location D2.5.   
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Division E 
 
Enbridge 
 
Enbridge reported vegetation and debris removal today.  Enbridge reported Location E2 
being used exclusively for boat launching.  Enbridge reported deploying more silt fence 
in Location E4 and investigating Morrow Lake for sheen and tar balls.   
 
EPA 
 
EPA observed the ongoing installation of gabion baskets in Division E. EPA also 
observed oil collection operations, shoreline cleaning, skimming operations, and boom 
maintenance in Division E.       
 
Branch Operations 
 
In addition to the East and West Recovery Branches, EPA, USCG and Enbridge 
Operations have five Branches that conduct activities in all Divisions:  DECON, 
Environmental Compliance and Oversight; Monitoring; Wildlife Environmental/Damage 
Assessment; and Air Ops.  
 
Environmental Compliance and Oversight Branch 
 
Enbridge reported they met with EPA to refine the SCAT process for the West Branch. 
Enbridge also reported they provided oversight for cleanup activities within Divisions C, 
D and E.   
 
EPA observed sampling of contaminated soil, air monitoring, surface water, and debris.   
EPA Transportation and Disposal Team checked solid and liquid waste projections, 
audited soil waste manifests, and met with SITL to resolve waste and oily water reporting 
discrepancies.   
 
 
DECON Branch 
 
 
Enbridge  
 
Enbridge submitted a revised decontamination plan to EPA.  Enbridge reported setting up 
a decontamination staging area at C0.5 
 
 
EPA 
 
EPA received the revised decontamination plan.  It is currently in review.  
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Monitoring Branch 
 
Enbridge 
 
The air sampling program continues to collect 24-hour grab samples, summa mini-can 
samples, grab samples, and passive dosimeter samples in addition to the real-time air 
monitoring samples.  Enbridge reported that its air sampling program continued to focus 
around Baker Estates mobile home park, the Ceresco Dam, and the leak site, with a new 
focused monitoring program at Morrow Lake. 
 
 
Enbridge reported collecting the following samples: 
 
Sample Type Number collected* 
Surface Water 20 
Private Well Samples 1 
Sediment Samples 11 
Other 0 
Soil Samples 0 
Vertical Water Column Samples 8 
*Reflects samples collected 08/25/10    
 
EPA 
 
EPA continued air monitoring in all divisions.  Tedlar bag air samples were collected in 
the 11 grid areas of Division B exposure units and in the five focus areas (Daycare 
Center, Baker Estates, Frac Tank Storage Area, Squaw Creek and Ceresco Dam).  All 
Tedlar bag samples submitted for analysis were below 6 ppbv for benzene.   
 
 
EPA collected the following monitoring samples: 
 
Media Sample Type Number collected* 
Air Summa Canister 0 
Air Tedlar Bags 16 
Air Monitoring Samples 331 
Surface Water Grab 0 
Sediment Grab 0 
*Reflects samples documented in SCRIBE as of 8/25/10. 
 
During this operational period, the three SCAT teams assessed portions of the banks and 
islands in Division C from MP 2.25 to MP 5.75.  SCAT teams observed and geo-located 
pooled oil on the islands 
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Wildlife Damage Assessment Branch  
 
USFWS worked with the Wildlife Branch to address oil-impacted wildlife.  The wildlife 
center continued to receive oiled animals collected along the Kalamazoo River.  There 
are 218 animals in live care.  A total of 306 animals have been rehabilitated and released.  
USFWS crews reported that the oil slick at MP 36 in Division E appeared larger on 
8/24/10 than on 8/23 and expressed continued concern on 8/25 that a boom had not been 
placed in the immediate area of concern on the south shore of the river where it widens 
into Morrow Lake.  USFW continues to collect ephemeral data for the NRDA, primarily 
floodplain surveys of percentage of oiling and worked on protocols to determine baseline 
conditions of plant communities.  MDNRE staff sampled mussels.   
 
Air Ops Branch 
  
Enbridge 
 
Enbridge reported conducting 6 over-flights.  Enbridge reported to Operations that 
multiple boats were creating a wake onto the shoreline.  Enbridge reported a heavy mud-
line at the confluence of Talmadge Creek and the Kalamazoo River.  Enbridge reported 
no visible sheen trailing from the islands in Division C.  Enbridge reported no visible 
sheen flowing over the Ceresco dam.  No visible sheen was reported on Morrow Lake 
and no sheen was observed in the wetland area at the delta of the lake.  
 
EPA 
 
EPA START accompanied Enbridge on one over-flight for observation in preparation of 
the daily situational briefing.  As of August 23, 2010, both the EPA START SitRep 
contractor and Enbridge have been using the Enbridge funded helicopter for their daily 
over-flights.  The EPA helicopter will be available, as needed, for IC and other federal 
needs.    EPA observed a significant reduction in the sheen in the Mill Pond.  EPA also 
observed boats creating a wake in the river.   
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2.1.2 Progress Metrics 
 
All progress metrics in Section 2.1.2 are as reported by Enbridge unless otherwise 
indicated. 
 
Waste Tracking 
 

Waste Stream 
Quantity Shipped 

(8/24/2010) 
Cumulative 

Quantity Shipped* 
Quantity On-Site 

Awaiting Disposal* 
Soil 1 744  yd3 14,518 yd3 19,225 yd3 

Debris 2 775 yd3 10,500 yd3 NA 
Treated Non Haz 

Water3 172,100 gallons 3,143,900 gallons NA 

Haz  Water 4 82,310 gallons   
Oily Water  

(Griffith, IN) 
7,956,144 gallons  

 

*    Information for water (other than daily quantity shipped) is reported in other tables below.  Quantity awaiting 
disposal is estimated.   
** Data previously reported was barrels incorrectly labeled as gallons.  Data will be reported in gallons.   
NA – Not provided by Enbridge 
1. Benzene-impacted soil is being sent to Envirosafe.  
2. Roll-off boxes containing waste sorbents, boom, pads, plastic, PPE, and oiled vegetation and biomass are  
     being sent to Michigan Disposal. 
3. Treated Water Non-hazardous is being sent to to Dynecol, to Plummers,  discharged through A-1 NPDES discharge 

point, and was previously sent to the Battle Creek POTW and Liquid Industrial Waste Services.   
4. Untreated water (hazardous waste) is being sent to Dynecol. 
 

 
 
 
 
 
Oily Water Recovery Tracking 
Note:  Some of the values in the tables below have been audited and  
reconciled by Enbridge and may not correlate with previously reported values. 

 
Oily Water Collected by Location 

 Location 
Cumulative Total Collected 

(gallons) (8/25/10) 
Division A 4,273,709 
Division B 2,816,175 
Division C 742,900 
Division D 117,825 
Division E 45,350 

Undetermined 109,200 

TOTAL 8,105,159 
 
 
 



Page 12 of 23 
 

Oily Water Shipped Off-Site (8/24/10) 

Oily Water  
Leaving Site 

Destination 
Cumulative Quantity 

Shipped (gallons) 
Haz Water  Dynecol, Detroit, MI 1,785, 068 

Treated Non Haz Water Dynecol, Detroit, MI 124,700 
Treated Non Haz Water Battle Creek POTW 1,968,700 

Treated Non Haz Water 
Liquid Industrial Waste 
Services, Holland, MI 332,700 

Treated Non Haz Water Plummer, Kentwood, MI 107,500 
Oily Water RP facility, Griffith IN 2,091,000 

                                                          TOTAL 6,409,668 
 
  

Oily Water Volume Summary 
(gallons)  

 Oil-Water Separation at Griffith IN 
Facility (gallons) (8/24/10) 

Oily Water Collected 8,105,159  Oil 654,000 
Oily Water Shipped Off-
site 

6,409,668  
Water 1,437,000 

OILY WATER  
REMAINING ON-SITE 

1,695,491  
TOTAL 2,091,000 

       
 
Boom Report 
 
Number of Locations 32 
Boom Deployed (feet) 148,315* 

Note:  Since the transition of EPA’s contractor’s to Enbridge at 1900 hrs on 08/12/10,  
all boom is now controlled by Enbridge. 
*as of 8/24/10 1900 

 
2.2 Planning Section 
 
ENVL participated in the Submerged Oil Task Force meeting and met with the PIO to 
discuss data transfer transparency issues. 
  
2.2.1 Anticipated Activities for Next Reporting Period 
 
In the next operational period, Operations anticipates performing the same or similar 
activities as in the previous operational period, with a focus on activities in Division C. 
 
2.2.2 Issues  
 
There was a Public Health Workgroup meeting today at 1100.  Public Health reviewed 
ground water and well water sampling data, air sampling and monitoring data, 
notification letters of testing results, the data reporting transition from EPA to Enbridge, 
and the Public Health Update Document.  There were no detections for benzene at or 
above the 6 ppbv action level.   
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2.3 Logistics Section 
 
EPA Logistics continued to work with Enbridge logistics staff to resolve problems with 
trailers at the new ICP.  Additionally, there are continuing safety issues identified by 
MIOSHA regarding electrical issues, slip and trip issues, and non-secured stairs.       
 
2..4 Finance Section 
 
The current NPFC issued ceiling is $16 million.  Approximately 76.1.6% of the ceiling 
has been spent through August 24, 2010, with a burn rate of $315,771 per day.  These 
cost summaries reflect only EPA-funded expenditures for the incident. 
 
    FPN E10527 ‐ Enbridge Pipeline Oil Spill    
      8/24/2010       

             

ERRS Contractors     Est. Expended   
Est Burn Rate 
(Lastest Daily) 

 

EQM (EPS50802)  T057  $1,258,770   $0    

    T060  118,938   14,000    

LATA (EPS50804)    1,451,396   0   

ER LLC (EPS50905)    723,669   0   

ERRS Contractors    $3,552,773   $14,000   

             

START Contractor            

WESTON (EPS50604)  3,504,044   129,961   

   Response Contractor Sub‐Totals  $7,056,817   $143,961   

EPA Funded Costs:            

  Total EPA Costs    2,447,449   95,450   

Pollution Removal Funding 
Agreements:       

 

US FWS      271,320   8,560   

   Total Other Agencies  $1,156,032    $37,217    

             

Sub‐Totals    $10,660,298   $276,628   

  Indirect Cost (14.15%)  1,508,432   39,143   

Total Est. Oil Spill Cost  $12,168,730   $315,771   

             

 
 
2.5 Safety Officer 
 
Fish & Wildlife requested permission from EPA Safety to use a kayak in Division C; 
specifically Location C1.5 to Location C5.  EPA denied the request but gave permission 
for kayak access in Divisions D and E.  One minor first aid injury was reported and one 
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minor vehicular incident with property damage occurred.  The Enbridge Safety officer 
reported at the 1600 Planning Meeting that a wheel fell off of a transport vehicle hitting a 
car which resulted in damage to the car but no injuries.  Additionally, the Enbridge Safety 
Officer reported at the Planning Meeting that two employees were engaged in an 
altercation.  No other incidents were reported.   
 
2.6 Liaison Officer 
 
The LNO attended the Science Team meeting to gauge the interest of the assisting and 
cooperating agencies in maintaining continued participation.  The LNO also held an 
evening meeting with representatives from the assisting and cooperating agencies.   
 
 
2.7 Information Officer 
  
PIO staff arranged and monitored television interviews with Lansing TV-6 and TV-13 
with the EPA Deputy Incident Commander.  PIO hosted the weekly media briefing.  PIO 
established a new media inquiry hotline number.  PIO began development of a near-term 
and future PIO/JIC staffing and action plan to be presented to the Unified Command for 
review.  PIO arranged photo opportunities for photographers from Michigan Department 
of Natural Resources and Environment and EPA Region 5. 
 
JIC staff operated the media inquiry line and performed media monitoring. 
 

Media Inquiry Line (877-440-7157) 
Calls received during reporting period: Two 

Media inquiry calls related to the two interviews.   
 
Enbridge reported the following call volume and community center visits: 
 

Oil Spill Public Information Hotline (800-306-6837) 
Calls received during reporting period: 114 
 
Community Center Visits:     44 
Visits by location during reporting period: 

   Battle Creek   31 
             Marshall   14 

 
Enbridge reported that it received two inquiries from its www.response.enbridgeUS.com 
website. 
 
 
2.8 Response Actions to Date 
 
Response Actions to date may be found in Situation Reports 1 through 30.   
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3. Participating Entities  
 3.1 Unified Command 
 
U.S. EPA 

MDNRE 

Michigan State Police Emergency 
Management Division 

City of Battle Creek 

Calhoun County Public Health 
Department 

Calhoun County Emergency 
Management 

Kalamazoo County Sheriff 

Enbridge (Responsible Party) 
 
Cooperating and Assisting Agencies 
 Cooperating Agencies  
 
51st Civil Support Team Michigan 
National Guard  

ATSDR 

Allegan County Emergency 
Management 

American Red Cross 

Calhoun Conservation District 

Calhoun County Commission 

City of Kalamazoo 

City of Marshall 

Emmett Township 

Federal Energy Regulatory Commission 

Fredonia Township 

Kalamazoo County Office of Emergency 
Management  

Kalamazoo River Watershed Council 

Marshall Area Firefighters Ambulance 
Authority 

Marshall Police Department 

Marshall Township Government and 
Fire Department 

Michigan Department of Agriculture 

MDCH 

MIOSHA 

National Transportation Safety Board 

Natural Resource Group 

NOAA 

Oakland County HAZMAT 
OSHA 

PHMSA 

USCG 

U.S. Department of the Interior/USGS 

USFWS
 
 
3.3 Congressional Presence 
  
State Representative Jase Bolger 
State Representative Kate Segal 
State Representative Ken Kurtz 
State Representative Phil Browne 
State Representative Phyllis Browne 
State Representative Bob Geuctk 

State Representative Tanya Schuitmaker 
State Senator Mike Nofs 
U.S. Congressman Mark Schauer 
U.S. Senator Carl Levin 
U.S. Senator Debbie Stabenow
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4.0 Personnel On Site 
 

Agency/Entity 
Numbers 
Reported 

EPA    51 

START  62 

Calhoun County Public 
Health Dept. (CCPH) 

4 

Calhoun County (CC) 
Sheriff 

3 

City of Battle Creek  3 

Kalamazoo Sheriff  2 

MDA  0 

MDCH  0 

MDNRE  21 

Michigan State Police 
(MSP) 

7 

NOAA ‐ National 
Weather Service 

2 

NOAA‐ NRDA  4 

USCG  8 

USDA  2 

USFWS  12 

USFWS Contractors  2 

Enbridge  20 

Enbridge Contractors  1553 

Total   1756 
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5. Definition of Terms 
   
ATSDR   Agency for Toxic Substances and Disease Registry  
CCPH    Calhoun County Public Health  
CIC   Community Involvement Coordinator 
DMU   Data Management Unit 
EMT   Emergency Medical Technician 
ENVL   Environmental Unit Leader 
EPA   Environmental Protection Agency 
ERRS   Emergency and Rapid Response Services 
ERT   Emergency Response Team 
EU   Environmental Unit 
GLNPO  Great Lakes National Program Office 
H2S   Hydrogen Sulfide 
HASP   Health and Safety Plan 
IAP   Incident Action Plan 
IC   Incident Commander 
ICP   Incident Command Post 
IN   Indiana 
JIC   Joint Information Center 
LEL   Lower Explosive Limit 
LNO   Liaison Officer 
LSC   Logistics Section Chief 
MDA   Michigan Department of Agriculture 
MDCH   Michigan Department of Community Health 
MDMB   Michigan Department of Management and Budget 
MDNRE   Michigan Department of Natural Resources and Environment  
MI    Michigan  
MIOSHA  Michigan Occupational Safety and Health Administration  
MP   Mile Post 
NRC     National Response Center  
NOAA    National Oceanic and Atmospheric Administration  
NPFC   National Pollution Fund Center 
OSHA    Occupational Safety and Health Administration  
PHMSA   Pipeline and Hazardous Materials Administration 
PIO   Public Information Officer 
PPE   Personal Protective Equipment 
ppm   Parts Per Million 
POTW   Publicly Owned Treatment Works 
QA/QC   Quality Assurance/Quality Control 
RP   Responsible Party 
SCAT   Shoreline Contamination Assessment Team 
START   Superfund Technical Assessment and Response Team  
T&D   Transfer and Disposal 
UC   Unified Command 
USDA   United States Department of Agriculture 
USCG    United States Coast Guard  
USDOT   United States Department of Transportation  
U.S. EPA  United States Environmental Protection Agency 
USFWS   United States Fish and Wildlife Service  
yd3   Cubic Yards 
VOCs    Volatile Organic Compounds  
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6.0 Source of Additional Information 
 
6.1 Additional Information 
 
For additional information please refer to http://www.epa.gov/enbridgespill.html. For sampling analysis data, 
please see http://www.epa.gov/enbridgespill/data/datawater.html. 
 
6.2 Reporting Schedule 
  
SITREPs have been created daily and will continue until the UC establishes a different reporting schedule, in 
conjunction with the planning cycle.  
 
7.0 Situational Reference Materials 
 
See attached Map, entitled “Kalamazoo River/Enbridge Spill Overview Map,” for more information. 
 
See attached Unified Command Organizational Charts (ICS 207) entitled, “Enbridge Pipelines Response 
Unified Command”, “Planning Section”, “Operations”, and “Division C.” 
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